SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:46 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 471  Const Calendar Day: 340 D.ate: lO-May-ZOli.i Frid.ay 04- SOFA:éOOl-igI.:S 13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments =
MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Track FWS
dehumidification ductwork installation. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC

Plumber/Pipefiter ~ JNM NARCISO BIAGI 400 000 000  4.00 []

Plumber/Pipefiter ~ JNM DAVID LAW 400 000 000  4.00 []

Diary: Dispute
12" DIP installation 123 0-000-000.123 .
Narciso Biagi and David Law spent 4 hours installing a section of 12" DIP with thrust collar attached at the

PS-12 at PP 28. They used the JLG fork in performance of this operation.

04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC

Diary: Dispute
Bike Path Piping 125  0-000-000.125 0
Tim Esquivel spent the shift welding utility outlets on sections of 2 1/2" DW line to be installed along the
bike path.

He used a welding machine and small tools in performance of this operation.

04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefiter ~ JNM DAVID LAW 4.00 0.00 0.00 4.00 []
Plumber/Pipefitter ~ FOR PAUL KING 4.00 0.00 0.00 4.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 471  Date: 10-May-2013 Friday
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —
Following the installion of the 12" DIP, Dave Law and Narciso Biagi used the JLG fork to install sections of
4" CA line along the bike path.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128 0-000-000.128 —~
Steve Gwizdak, Steve Mosley, Craig Perry, Mark Yip, and Ignacio Aranda spent 4 hours in the east
anchorage, EB splay chamber, installing dehumidification ductwork.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Bike Path Piping 001 0-MSI-EFA.187 —
Rick Kiikvee spent 4 hours modifying the PS-7 at 28 per the direction given in Rfi 2480R08. Jim Perry
assisted.
They used a welding machine and small tools in performance of this operation.
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